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SRI Proposal ERC 77-114 e

Shook, Hardy, and Bacon

Attention: Mr. Donald K. Hoel
Twentieth Floor, Mercantile Bank Tower
1101 Walnut

Kansas City, Missouri 64106

Reference: Letter Proposal of January 13, 1977

Dear Mr. Hoel:

In response to our telephone conversations of April 8, 1977 and
your letter of March 17, 1977, the Institute wishes to make the following
revisions to Section III, "Tasks Still to be Performed,” and Section v,
“additional Field Tests," in our report and proposal dated January 13,
1977.

We will ccmplete the first sampling system. This will consist of:

» Modifying the existing suitcase to incorporate the nicotine
sampling head now contained in the ancillary aluminum
sampling case.

e« Preparing and submitting ten copies of the final report.

e Preparing the paper for publication after the final report
has been prepared.

e Performing two additional field tests of the sampling sys-
tem under realistic operating conditions.

¢+ Modifying the total suspended particulate (ISP) sampler
system to reduce the noise level as much as is practical
within the available funds.

Since the second sampling system called for in the original proposal
will not be built, the carbon monoxide analyzer purchased for this second
system will be returned to the manufacturer for a credit to the project
of $2,900.

The $15,000 requested in the January 13, 1977, proposal plus this
$2,900 will make a total of $17,900 available to complete the tasks
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described above. Thus the project will be completed with expenditures
not to exceed $17,900.

However, the completion of the project on this basis must include
the following limitations:

» Requested revisions for modifications to the final report or
the paper for publication that require more than one man-day
each will constitute additional work and will not be under-
taken without your approval.

e Attempts to reduce the noise in the TSP sampling system is
an indeterminate research task. Therefore, this task will
be pursued on the best-effort-basis within the limitations
of the funds remaining after the main suitcase system has
been completed, the final report has been drafted, the two
additional field tests have been performed, and funds have
been set aside for the publication of the final report and
for the preparation of the paper for publication. It must
be stressed that there will always be some noise from the
blower and from the air movement at the flow rates required
to obtain the particulate samples. Therefore there will
always be quiet locations where even the modified TSP sys-
tem may be unacceptably noisy.

The provisions of our January 13, 1977 proposal and these revisions
will remain in effect until June 15, 1977. If you require additional
time for consideration of this proposal, SRI will be glad to consider a
request for an extension. :

Sincerely yours,
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Edward M. Liston
Senior Chemical Engineer
Atmospheric Sciences Laboratory

Approved by:
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R.T.H./Collis, Direltor
Atmospheric Sciences Laboratory
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Ray L, Leadabrand, Executive Dirkctor
Electronics and Radio Sciences Division
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